



Establishment of Eastern Mediterranean Regional Network: pooling, sharing, development of innovative face-to-face and digital training/mentoring tools for the maritime sector

EMFF-02-2018 Blue Careers No. 863551

D1.3 Periodic progress report 3	
Deliverable Number	D1.3
Deliverable Title	Periodic progress report 3
Nature¹:	R
Dissemination Level ²:	CO
Author, Institution:	NTUA
Reviewer, Institution:	NTUA
Leading Partner:	NTUA
Participating Partners:	-
Official Submission Date:	31/10/2021
Actual Submission Date	31/10/2021

¹ R=Document, report; DEM=Demonstrator, pilot, prototype; DEC=website, patent fillings, videos, etc.; OTHER=other

² PU=Public, CO=Confidential, only for members of the consortium (including the Commission Services), CI=Classified, as referred to in Commission Decision 2001/844/EC



This work is part of the Sea of Experience project. This project has received funding from the European Union's "European Maritime and Fisheries Fund (EMFF)", one of the five European Structural and Investment (ESI) Funds under Grand Agreement No. 863551

Executive Summary

The progress report of the Sea of Experience project covers a six-month reporting period and is an internal report that aims at facilitating the organisation and management of the technical activities of the project. It summarises the progress and achievements, status of work, problem encountered, deviations, risks and planned activities for the next period per work package. The present report documents the progress between M18 and M24 of the project.